
frnirnjl VB/l-70 Superfund Site

(LiMiJJ Cross-Over Contract
US Armv Corns Denver' Colorado Task Order #0001

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $1,449,839.00

Modifications: $
Current T.O. Cost $ 1,449,839.00

Original Fee: @6.24% $ 75,805.00
Modification Fee:
Total Fee: ~$ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 1,314,325.08
Site Funds Available: [$ 59,708.92)

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 22% $ 290,618.99
Direct Costs: 78% $ 1,023,706.09

$ 1,314,325.08
This week:
Indirect Costs 22% $ 20,857.01
Direct Costs: 78% $ 75,054.85

$ 95,911.86

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,914.76
Direct Costs: $ 9,464.67

~$ 12,379.43
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: f 6/21/2004 f
6/15/2004 Completion Date, Transition to new Contract

Weekly Budget Summary

Contract # W91 28F-04-D-001 6

Award Date 22-Mar-04 QI »^»» . .
Start Date: 1-Apr-04 K"'

Completion: 28-Jan-05 î ^3C Illlllllll

Budget Summary: \
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget

CO-12

Costs Thru:

^ 6/18/2004

iiiiii0
2022561

This Week | Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 1,176.11
$ 12,584.04
$ 6,505.63
$ 591.23
$
$

$
$ 41,041.51
$ 150,831.28
$ 97,232.72
$ 1,513.48
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 3,683.96
$ 15,129.52
$ 8,784.00
$ 303.75
$ 22,666.23
$ 17,002.77
$
$ 4,107.97
$ 1,143.01
$
$
$ 193.50
$ 2,040.17
$
$ (0.03)
$
$ 95,911.86

$ 1,850.29
$ 66,345.46
$ 176,317.83
$ 135,459.41
$ 6,879.39
$ 372,683.57
$ 132,612.22
$ 15,604.88
$ 69,238.14
$ 1,413.00
$ 202.59
$
$ 13,746.38
$ 30,890.40
$ 463.05
$ (0.52)
$ 75,805.00
$ 1,390,130.08

Remarks:
1) Transitioned to New Contract 16 Apr 04, as anticipated.
2) Estimate aprrox $12k set aside to cover remaining sod costs.
3) Primary site close-out, and completion packages will be prepared under new contract.
4) Final reconciliation of costs, subcontracts and material invoices underway.
5) All daily operating costs now being tracked under new contract.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Cross-Over Contract
Denver, Colorado Task Ordeir:

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0016

Award Date 22-Mar-04
Start Date 1-Apr-04
Completion: 28-Jan-05

CO-12

Costs Thru:

6/18/2004

Page 2 of 4

6/11/2004 I $ 659,349.87 | $ 91.027.47 | $ 171,801.65 [$ 217,968.42 | $ 78.265.95 | $ $ 75,805.00 $ 1.294,218.36 |

Date
6/12/2004
6/13/2004
6/14/2004
6/15/2004
6/16/2004
6/17/2004
6/18/2004

This Week
To Date

Labor
$ 14,237.04
$
$ 16,145.60
$ 19,212.72
$ 1,798.70
$
$
$ 51,394.06
$ 710,743.93

Per Diem
$ 1,514.52
$ 1,636.32
$ 1,662.76
$ 1,692.03
$
$
$

$ 6,505.63
$ 97,533.10

Equipment
$ 2,913.69
$ 298.98
$ 2,919.32
$ 3,138.26
$
$
$
$ 9,270.25
$ 181,071.90

Material
$ 561.84
$ 104.63
$ 5,837.55
$ 7,373.42
$ 1,933.72
$
$
$ 15,811.16
$ 233,779.58

Subcontracts
$
$
$
$ 12,930.78
$
$
$
$ 12,930.78
$ 91,196.73

Analytical

$
$
$
$
$
$
$
$
$

Fee
$
$
$
$
$
$
$

$
$ 75,805.00

Daily Total
$ 19,227.09
$ 2,039.93
$ 26,565.23
$ 44,347.21
$ 3,732.42
$
$
$ 95,911.88
$1,390,130.24

Total Cross-Over
$ 1,313,445.45
$ 1,315,485.38
$ 1,342,050.61
$ 1,386,397.82
$ 1,390,130.24
$ 1,390,130.24
$ 1,390,130.24

Weekly Cost by Category

13% 0%

10%

18%

14%

Cost to Date by Category

54%

VB/l-70 Superfund Site

Week Ending
CHH Series'!

4 per. Mov.



friH"ll VB/l-70 Superfund Site

US Arniv Corn Denver, Colorado Task Order # 0001

Off Engineers^ Rapid Response/Project Resources Inc.

"

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals
City Of Denver Comm Hlth

Weekly Biidget Summary

Completed To Date

80

5

CO-12

Costs Thru:

6/18/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$
$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,823.00

$
$
$ 41,041.51
$ 150,831.28
$ 97,232.72
$ 1,513.48
!i
$ 290,618.99

$
$
$ 513.02
$ 1,885.39
$ 1,215.41
$ 18.92
$
$ 3,632.74

$
$
$ 1,176.11
$ 12,584.04
$ 6,505.63
$ 591.23
$
$ 20,857.01

$
$
$ 235.22
$ 2,516.81
$ 1,301.13
$ 118.25
$
$ 4,171.40

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 1,850.29
$ 66,345.46
$ 176,317.83
$ 135,459.41
$ 6,879.39
$ 372,683.57
$ 132,612.22
$ 15,604.88
$ 69,238.14
$ 1,413.00
$ 202.59
$
$ 13,746.38
$ 30,890.40
$ 463.05
$ 1,023,706.61

$ 23.13
$ 829.32
$ 2,203.97
$ 1,693.24
$ 85.99
$ 4,658.54
$ 1,657.65
$ 195.06
$ 865.48
$ 17.66
$ 2.53
$
$ 171.83
$ 386.13
$ 5.79
$ 12,796.33

$
$ 3,683.96
$ 15,129.52
$ 8,784.00
$ 303.75
$ 22,666.23
$ 17,002.77
$
$ 4,107.97
$ 1,143.01

$
$
$ 193.50
$ 2,040.17
$
$ 75,054.88

$
$ 736.79
$ 3,025.90
$ 1,756.80
$ 60.75
$ 4,533.25
$ 3,400.55
$
$ 821.59
$ 228.60

$
$
$ 38.70
$ 408.03

$
$ 15,010.98

$ 2,996,396.26 $ 18,050.58 $ 1,314,325.60 $ 16,429.07 $ 95,911.89 $ 19,182.38
$ 190,606.17 $ 1,148.23 $ 75,805.00 $ 947.56 $ - $ 947.56
$ 3,187,002.43
$ 44,830.21
$ 3,231,832.64

$ 19,198.81

** City Of Denver Comm Hlth Prog not included in TO 14 averages

* Fee Prorated across 80 actual Sites.

$ 1,390,130.60

2003
2004

$ 17,376.63 $ 95,911.89 $ 20,129.94
Task Order #14

133
33

Cross-Over
0
80

133
113

Total 166 80 246



OIOI
US Army Corps
off Engineers*

VB/l-70 Superfund Site

Cross-Over
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W9128F-04-D-0016

Award Date 22-Mar-04
Start Date: 1-Apr-04
Completion: 28-Jan-05

Dly Burn Rate
4 Week Avg

CO-12

Costs Thru:

6/18/2004

Page 4 of 4

Duration

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16
$ 367,390.59

$
$
$ 41,041.51
$ 150,831.28
$ 97,232.72
$ 1,513.48
$
$
$ 290,618.99

$
$ 6,095.90
$ (16.198.71J
$ 37,794.42
$ 23,254.78
$ 11,235.67
$ 6,846.38
$ 7,743.16
$ 76,771.60

$
$
$ 320.15
$ 1,649.11
$ 896.15
$ 49.35
$

$
$ 2,914.76

0
0
0
0
0
0
0

Est to Compl Variance

$
$
$
$

$
$
$ 6,846.38
$ 7,743.16
$ 14,589.54

$
$ 6,095.90
$ (16,198.71)
$ 37,794.42
$ 23,254.78
$ 11,235.67
$
$

$ 62,182.06

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56
$ 1,006,643.41

$ 1,850.29
$ 66,345.46
$ 176,317.83
$ 135,459.41
$ 6,879.39
$ 372,683.57
$ 132,612.22
$ 15,604.88
$ 69,238.14
$ 1,413.00
$ 202.59
$
$ 13,746.38
$ 30,890.40
$ 463.05
$ 1,023,706.61

$ 7,549.28
$ (12,837.25)
$ 11,595.65
$ 85,327.13
$ 11,064.36
$ (116,797.54)
$ (20,282.77)
$ (5,524.43)
$ (29,581.89)
$ 1,145.31
$ 40,299.81
$ 9,310.91
$ (9,133.88)
$ 9,969.60
$ 832.51
$ (17,063.20)

$ 51.27
$ 456.49
$ 1,917.34
$ 1,222.33
$ 53.88
$ 3,242.24
$ 1,621.86
$ 158.48
$ 376.02
$ 40.82
$
$
$ 44.28
$ 279.65

$
$ 9,464.67

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

$
$
$
$
$ 3,500.00
$
$ 12,000.00
$
$
$ 1,145.31
$
$
$
$
$
$ 16,645.31

$ 7,549.28
$ (12,837.25)
$ 11,595.65
$ 85,327.13
$ 7,564.36
$ (116,797.54)
$ (32,282.77)
$ (5,524.43)
$ (29,581.89)
$
$ 40,299.81
$ 9,310.91
$ (9,133.88)
$ 9,969.60
$ 832.51
$ (33,708.51)

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,390,130.60

$

$ 59,708.40 $ 12,379.43
$
$ 31,234.85

$

$ 28,473.55

6/15/2004 Completion Date, Transition to new Contract



PrajectResonrcesIiK JTD Costs by Type

Tnfc-lHC Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $22 ,748 .85 $300.38 $266.96 $17,725.31

004 Site Admin/lndirects $101,355.61 $0.00 $31,058.82 $18,416.78

005 Lodging/Per Diem $97,232.68

006 Home Office $1,513.47

009 Site Set-uo/Maint. $1,435.44 $414.84

010 Site Coord. $60,824.13 $3 ,500.44 $2,020.80

011 Removal $139,511.28 $34,219.27 $2 ,587 .24

012 T&D $102,715.72 $32,743.63

013 Sampling Analysis $0.00 $6,879.38

014 Backfill $216,628.68 $63,949.10 $92,105.78

015Sod&Seed $36,293.86 $8 ,243 .43 $6 ,840 .00 $81,234.86

016 Garden& Flowers $0.00 $0.00 $15,604.86

017 Rock and Mulch $27,253.82 $3,103.23 $38,881.08

018 Post Const. Maint. $1,412.99

019 Site Coord Follow-up $202.50

021 Community Air Won. $3,784.50 $9,961.88

022 FOG & Supplies $30,890.39

023 ASARCO Support $463.05

100 Fee $75,805.00

$710,743.91 $97,533.06 $181,071.88 $233,779.44 $91,196.73 $75,805.00

Extended

$41,041.50

$150,831.21

$97,232.68

$1,513.47

$1,850.28

$66,345.37

$176,317.80

$135,459.35

$6,879.38

$372,683.55

$132,612.14

$15,604.86

$69,238.13

$1,412.99

$202.50

$13,746.38

$30,890.39

$463.05

$75,805.00

$1,390,130.02

Tuesday, June 22, 2004 Page 1 of 1


